Shovel-Ready

Year-End Tally: 239 Projects Ready for Construction

A backhoe removes pavement to replace a section of bridge deck on an elevated stretch of U.S. Highway 50 through

Sacramento in 2014.

roject delivery, one of Caltrans’ key perfor-
P mance measures, requires completing design

work and engineering, lining up permits, en-
gaging stakeholders and identifying funding so that
it can be handed over to a contractor for construc-
tion. All of that has to be done before the first shovel
hits the dirt.

Caltrans committed to make 244 projects shovel-
ready for fiscal year 2015-16, with a total value of $2.1
billion. By June 30, the close of the fiscal year, all
but five of those projects (239) had met the delivery
deadline. That is a 98-percent project delivery rate,
just short of Caltrans’ 100 percent goal. Similarly, the
department did not meet its goals on another set of
progress indicators (see chart, p.3)

Because most capital projects face unanticipated
challenges along the way, the department provides the
California Transportation Commission (CTC) a watch
list of projects that are “at risk” of not conforming to
budget or schedule expectations. Dozens of projects
were added and removed from the watch list in 2015-16.
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The list alerts the CTC to potential changes to
the cost or schedule of a project. CTC approval is
required for significant changes.

Before presenting changes to the CTC, Caltrans
thoroughly examines each request to validate costs,
evaluate options and justify actions.

In addition to bringing 239 more projects to con-
struction, in fiscal year 2015-16, Caltrans completed
construction on 183 projects, 99 percent of which
were completed within the CTC’s budgeted alloca-
tion and Caltrans’ delegated funding authority. The
costs of projects closed-out this year were $1.85 mil-
lion in State Transportation Improvement Program
(STIP) projects, 97 percent of total STIP funding,
and $1.44 million for the State Highway Operation
and Protection Program (SHOPP) projects, 89 per-
cent of total approved SHOPP funding.

Source: Rich Williams, Michael Whiteside / Division
of Project Management
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Planned Projects, Statewide 2015-16

Milestone Planned Actual Goal Percent Goal Met
Draft Environmental Documents Completed 82 62 > 80% 76% No
Projects Approved 263 223 > 90% 85% No
Projects with Right of Way Certified 260 251 100% 97% No
Projects Designed and Ready for Construction 244 239 100% 98% No
Value of Projects Ready for Construction (millions) $2,052 $1,721 100% 84% No
Construction Contracts Accepted 209 183 > 95% 88% No

The 62 projects with completed draft environmental documents and the 223 projects that were approved this year will be shovel-
ready in a future fiscal year. Of the 251 projects where Caltrans obtained right of way, most are now shovel-ready, the rest will be
shovel-ready in FY 2016-17. The 239 designed and ready for construction are shovel-ready and will be put out to bid and begin
construction during FY 2016-17.

Additional Projects, Statewide 2015-16

Milestone Number

Draft Environmental Documents Completed 25
Projects Approved 64
Projects with Right of Way Certified 42
Projects Designed and Ready for Construction 48
Construction Contracts Accepted 131
Value of Projects Ready for Construction (millions) $383

Additional projects generally fall into the following categories: emergency projects, safety projects, projects from a prior year
and projects from a future year delivered early. Source: Fiscal Year 2016-16 Project Delivery Report (to be submitted to California
Transportation Commission Oct. 15, 2016)

Projects Constructed, 2015-16: Contract Value by Program Funding (millions)
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